
5/9/07 	LIBRARY BUILDING COMMITTEE

REGULAR MEETING MINUTES

TAKEN BY:     LISA RABIDEAU, LBC CLERK 

RECORDED BY: LISA RABIDEAU, LBC CLERK 

MINUTES APPROVED ON:  MAY 9, 2007

___________________________________________________________

______________

DATE: 		Wednesday, May 9, 2007	

TIME:		6:30 pm			

PLACE:	           JESSE SMITH MEMORIAL LIBRARY, 144 HARRISVILLE

MAIN STREET, HARRISVILLE, RI  

MEMBERS PRESENT:	Victor Antoniello, David Ketcham, Robert

Martel, G. Wayne Miller, Christopher Blakely, Michael Magnan

MEMBERS ABSENT:	James Moran

OTHERS PRESENT:	Daniel Joubert, Clerk of the Works; Sandra

Mundy, JMS Librarian  

AUDIO TAPE: 		  	Started by Lisa Rabideau at 6:35 p.m.

CALL TO ORDER:   	Meeting was called to order by Victor Antoniello,

Chairman, at 6:35 p.m.

1.	PREVIOUS MINUTES

VOTED:  To accept the minutes of the April 11, 2007 (regular meeting)

and dispense with the reading of said minutes. MOTION BY: David

Ketcham    SECONDED: Robert Martel   THOSE VOTING FOR THE

MOTION:  Victor Antoniello, David Ketcham, Robert Martel, G. Wayne



Miller, Christopher Blakely, Michael Magnan      VOTING

AGAINST:	none

VOTED:  To accept the minutes of the May 1, 2007 (special meeting)

and dispense with the reading of said minutes. MOTION BY: David

Ketcham    SECONDED: Robert Martel   THOSE VOTING FOR THE

MOTION:  Victor Antoniello, David Ketcham, Robert Martel, G. Wayne

Miller, Christopher Blakely, Michael Magnan      VOTING

AGAINST:	none

2.	UNFINISHED BUSINESS

LBC-132	Discuss and take action on Change Request #49 from E. W.

Burman (dated 2/26/07) in the amount of $1457 relative to Dimmer

Switches in Meeting Room #111.

3.	NEW BUSINESS

LBC-144	Request from Dan Joubert to discuss and take action on

Alternate #8 – Use stockpiled granite along East Avenue sidewalk as

a barrier along planting area.

LBC-145	Request from Wayne Miller to discuss press release for

latest funding as well as general update.

LBC-146	Request from Vic Antoniello to discuss the practice of audio

taping LBC meetings.

4.	INVOICES & EXPENSES

LBC-147	Discuss and take action on approval of General Contractor’s

Requisition #10   (dated 4/30/2007) in the amount of $575,819.10 for

contractor services.

LBC-148	Discuss and take action on INVOICE # 2704069 from Lincoln

Environmental (dated 4/15/07) in the amount of $385 for professional



services.

LBC-149	Discuss and take action on INVOICE # 6979 from Newport

Collaborative (dated 4/15/07) in the amount of $3550.60 for

professional services.

LBC-150	Discuss and take action on INVOICE #18 from Lisa Rabideau

(dated 4/15/07) in the amount of $459.93 for clerk services.

LBC-151	Discuss and take action on INVOICE #19 from Lisa Rabideau

(dated 4/29/07) in the amount of $241.69 for clerk services.

LBC-152	Discuss and take action on INVOICE #0041607 from Daniel

Joubert (dated 5/1/07) in the amount of $160 for Clerk of the Works

monthly expenses. 

LBC-153	Discuss and take action on INVOICE from the United States

Postal Service (dated 5/1/07) in the amount of $50 for annual postal

box fee.

5.	CHANGE ORDERS

LBC-154	Discuss and take action on Change Request #40-Rev. 1 from

E. W. Burman (dated 4/23/07) in the amount of   $0.00 relative to

Dimmers in Meeting Room #111.

LBC-155	Discuss and take action on Change Request #51 from E. W.

Burman (dated 4/24/07) in the amount of   $88,193 relative to Cost

Associated with Implementing Add Alternates.

LBC-156	Discuss and take action on Change Request #53 from E. W.

Burman (dated 4/17/07) in the amount of   $23,203 relative to

Furnishing & Installing Additional Riverwalk Fencing.

LBC-157	Discuss and take action on Change Request #58 from E. W.

Burman (dated 4/24/07) in the amount of   $9,070 relative to



Furnishing & Installing Additional Riverwalk Fencing Adjacent Stone

Wall.

6.	REPORTS

A.	ARCHITECT 				

B.	CLERK OF THE WORKS 

			Clerk of the Works Weekly Site Report 4/12/07	

			Clerk of the Works Weekly Site Report 4/19/07 

Clerk of the Works Weekly Site Report 4/26/07

	C.	GENERAL CONTRACTOR 

			Minutes from 4/12/07	

			Minutes from 4/19/07

Minutes from 4/26/07	

			Minutes from 5/3/07

D.	ENVIRONMENTAL CONTRACTOR 

E.	PLANNING DEPARTMENT

F.	LIBRARY ADMINISTRATION

G.	LIBRARY FUNDRAISING COMMITTEE

H.	BUDGET UPDATE	

7.	CORRESPONDENCE/COMMUNICATIONS

A.	REQUEST(S) FOR INFORMATION TO BE RECEIVED 		NONE		

B.	REVIEW AND ACT ON CORRESPONDENCE/COMMUNICATIONS 

8.	GENERAL DISCUSSION OF PROJECT

VOTED:  To table until all proposals are in. MOTION BY: Michael

Magnan    SECONDED: Christopher 

Blakely   THOSE VOTING FOR THE MOTION:  Victor Antoniello, David

Ketcham, Robert Martel, G. Wayne Miller, Christopher Blakely,



Michael Magnan      VOTING AGAINST:	none

9.	INVOICES & EXPENSES

LBC-134	Discuss and take action on approval of General Contractor’s

Requisition #9   (dated 3/31/2007) in the amount of $761,327.10 for

contractor services.

NOTE FROM CLERK:  Amended copies of this requisition were

handed out at meeting. The revision is dated 4/10/07 and is in the new

amount of $753,435.90

VOTED:  To pay as written in amended invoice outlined above.

MOTION BY: David Ketcham  SECONDED: Michael Magnan   THOSE

VOTING FOR THE MOTION:  Victor Antoniello, David Ketcham, Robert

Martel, G. Wayne Miller, Christopher Blakely, Michael Magnan     

VOTING AGAINST:	none

LBC-135	Discuss and take action on INVOICE # 2702089 from Lincoln

Environmental (dated 2/15/07) in the amount of $2202 for professional

services.

VOTED:  To pay as written above. MOTION BY: David Ketcham  

SECONDED: Christopher Blakely   THOSE VOTING FOR THE

MOTION:  Victor Antoniello, David Ketcham, Robert Martel, G. Wayne

Miller, Christopher Blakely, Michael Magnan      VOTING

AGAINST:	none

LBC-136	Discuss and take action on INVOICE # 2703063 from Lincoln

Environmental (dated 3/15/07) in the amount of $1846.88 for

professional services.

VOTED:  To pay as written above. MOTION BY: David Ketcham  



SECONDED: Wayne Miller   THOSE VOTING FOR THE MOTION: 

Victor Antoniello, David Ketcham, Robert Martel, G. Wayne Miller,

Christopher Blakely, Michael Magnan      VOTING AGAINST:	none

LBC-137	Discuss and take action on INVOICE # 6882 from Newport

Collaborative (dated 3/15/07) in the amount of $3550.60 for

professional services.

VOTED:  To partially pay invoice, in the amount of $2093.60, which is

the total written, less $1457 from LBC-132 (dimmer switches).

MOTION BY: David Ketcham   SECONDED: Robert Martel   THOSE

VOTING FOR THE MOTION:  Victor Antoniello, David Ketcham, Robert

Martel, G. Wayne Miller, Christopher Blakely, Michael Magnan     

VOTING AGAINST:	none

LBC-138	Discuss and take action on INVOICE #16 from Lisa Rabideau

(dated 3/18/07) in the amount of $290.97 for clerk services.

VOTED:  To pay as written above. MOTION BY: Robert Martel  

SECONDED: David Ketcham   THOSE VOTING FOR THE MOTION: 

Victor Antoniello, David Ketcham, Robert Martel, G. Wayne Miller,

Christopher Blakely, Michael Magnan      VOTING AGAINST:	none

LBC-139	Discuss and take action on INVOICE #17 from Lisa Rabideau

(dated 4/1/07) in the amount of $150.17 for clerk services.

VOTED:  To pay as written above. MOTION BY: Wayne Miller  

SECONDED: David Ketcham   THOSE VOTING FOR THE MOTION: 

Victor Antoniello, David Ketcham, Robert Martel, G. Wayne Miller,

Christopher Blakely, Michael Magnan      VOTING AGAINST:	none

LBC-140	Discuss and take action on INVOICE #0041607 from Daniel

Joubert (dated 4/2/07) in the amount of $156.21 for Clerk of the Works



monthly expenses. 

VOTED:  To pay as written above. MOTION BY: David Ketcham  

SECONDED: Wayne Miller   THOSE VOTING FOR THE MOTION: 

Victor Antoniello, David Ketcham, Robert Martel, G. Wayne Miller,

Christopher Blakely, Michael Magnan      VOTING AGAINST:	none

10.	CHANGE ORDERS

LBC-141	Discuss and take action on Change Request #52 from E. W.

Burman (dated 3/22/07) in the amount of   -$1100 (a credit) relative to

Elimination of Exterior Aluminum Roof Ladder.

VOTED:  To approve as written above. MOTION BY: David Ketcham  

SECONDED: Christopher Blakely   THOSE VOTING FOR THE

MOTION:  Victor Antoniello, David Ketcham, Robert Martel, G. Wayne

Miller, Christopher Blakely, Michael Magnan      VOTING

AGAINST:	none

11.	REPORTS

A.	ARCHITECT 						NOT HERE		

B.	CLERK OF THE WORKS 

			Clerk of the Works Weekly Site Report 3/15/07	

			Clerk of the Works Weekly Site Report 3/22/07 

Clerk of the Works Weekly Site Report 3/29/07

Clerk of the Works Weekly Site Report 4/5/07

VOTED:  To receive and file all. MOTION BY: David Ketcham  

SECONDED: Michael Magnan   THOSE VOTING FOR THE MOTION: 

Victor Antoniello, David Ketcham, Robert Martel, G. Wayne Miller,

Christopher Blakely, Michael Magnan      VOTING AGAINST:	none

	C.	GENERAL CONTRACTOR 



			Minutes from 3/15/07	

			Minutes from 3/22/07

Minutes from 3/29/07	

			Minutes from 4/5/07

VOTED:  To receive and file all. MOTION BY: David Ketcham  

SECONDED: Christopher Blakely   THOSE VOTING FOR THE

MOTION:  Victor Antoniello, David Ketcham, Robert Martel, G. Wayne

Miller, Christopher Blakely, Michael Magnan      VOTING

AGAINST:	none

I.	ENVIRONMENTAL CONTRACTOR 			NOT HERE

J.	PLANNING DEPARTMENT				NOT HERE

K.	LIBRARY ADMINISTRATION

Brief discussion about possible uses for current library building after

project completion.

L.	LIBRARY FUNDRAISING COMMITTEE

Noted that there is a book sale scheduled for June 9th and also talk of

a dinner dance, golf tournament, and possible musical event.

M.	BUDGET UPDATE	

12.	CORRESPONDENCE/COMMUNICATIONS

A.	REQUEST(S) FOR INFORMATION TO BE RECEIVED 		NONE		

B.	REVIEW AND ACT ON CORRESPONDENCE/COMMUNICATIONS 

VOTED:  To receive and file all. MOTION BY: David Ketcham  

SECONDED: Robert Martel  THOSE VOTING FOR THE MOTION: 

Victor Antoniello, David Ketcham, Robert Martel, G. Wayne Miller,

Christopher Blakely, Michael Magnan      VOTING AGAINST:	none

13.	GENERAL DISCUSSION OF PROJECT



It was noted that the project continues to be on schedule.

14.	THIS MEETING WAS ADJOURNED AT   7:55 PM

VOTED:  To adjourn. MOTION BY: David Ketcham    SECONDED:

Wayne Miller   THOSE VOTING FOR THE MOTION:  Victor Antoniello,

David Ketcham, Robert Martel, G. Wayne Miller, Christopher Blakely,

Michael Magnan      VOTING AGAINST:	none

MINUTES CERTIFIED BY:

	__________________________________________

				Lisa Rabideau, Clerk to LBC		Date	

MINUTES APPROVED:

	__________________________________________

				Victor Antoniello, LBC Chairman		Date

NOTES FROM COMMITTEE CLERK:  

1.	THE NEXT REGULAR MEETING IS SCHEDULED FOR WEDNESDAY,

MAY 9, 2007  AT 6:30 P.M. AT THE JESSE SMITH LIBRARY

2.	THIS MEETING WAS AUDIO-TAPED. THE CASSETTES WILL BE

FILED WITH MEETING PACKET IN THE TOWN HALL.


